

Date:		Agenda:	Notes:		
<b>Week 5</b>					
10.19	Tuesday	Team Schedule Presentation	Finalize EEG equipment arrangements and equipment specifications review		
				If we are not happy with the current project, we need to think of something else right away	
10.21	Thursday	Individual Meetings	Gather and organize resources on EEG emotion recognition		
<b>Week 6</b>					
10.26	Tuesday	Project Concept PPT Presentation	Define visualization and sonification algorithms		
				Assign tasks to each member of the team	
10.28	Thursday	Individual Meetings	Finalize decisions on which methods and software development tools to use for the implementation		
<b>Week 7</b>					
11.02	Tuesday	Project Stage I Presentation	EEG recording		
11.04	Thursday		Artifact filtering		
<b>Week 8</b>					
11.09	Tuesday	Individual Meetings	Feature extraction		
11.11	Thursday	Holiday	Implementation of sonification visualization algorithm		I will be out of town from the 10th-15th -Michael
<b>Week 9</b>					
11.16	Tuesday	Individual Meetings	Continued Implementation of sonification algorithm		
11.18	Thursday	Project Stage II Presentation	Continued Implementation of visualization algorithm		
<b>Week 10</b>					
11.23	Tuesday	RESEARCH	Preparing the presentation and building the website		Testing to be incorporated at every stage of implementation
11.25	Thursday	THANKSGIVING	Continued Development		
<b>Week 11</b>					
11.3	Tuesday	Dead Week: Final Production   Individual Team Meetings	Tuning the implementation, bug fixing		
12.02	Thursday	Dead Week: Final Production   Individual Team Meetings	Include in the presentation the description of a big picture idea, and more complex system		
12.07	Tuesday	FINAL PRESENTATIONS	Show you our stuff!		